

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 13.01.29	Job No.: RD3421	ADR Yes/No: N	ADR Date: N/A	ECN #: 12- 687
Product No.: D119-827		Created By: AP	Approved By: <i>[Signature]</i>	
Product Name: Tail Rotor Pedal Lockout		Checked By: <i>[Signature]</i>		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	N		<i>[Signature]</i> 13-01-29	DQA / QA Coord.	Y	PS	<i>[Signature]</i> 13/01/29
Production Manager / Coord.	Y	LL/MF		QC Coordinator	Y	ED	<i>[Signature]</i> 13/1/29
Purchasing Coord.	N	CL		Customer Support	Y	SW/LM	<i>[Signature]</i> 13/01/29
Production Engineering Coord.	N	DD		Customer Technical Support	Y	MB/DS	<i>[Signature]</i> 13.01.29
Production Engineering Coord.	Y	JLM	<i>[Signature]</i> 13-01-30	Marketing	Y	HM	<i>[Signature]</i> 13.01.29
Customer Order Processing	N	RM					

**Reason for Change:** Received FAA approval for design changes released on ECN 12-681. Releasing updated MDL and IIN as a result of FAA approval

**Documents Affected:**  
MDL-D119-827 Rev. C  
IIN-D119-827 Rev. C

PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	Y	SW	See Description/Action	<i>[Signature]</i> 13-02-11
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	AP		
6	Update Product Compatability Matrix	N			13.01.29 <i>[Signature]</i>
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ	See "Documents affected" Section	13.01.29 <i>[Signature]</i>
11	Update Product Specification Files	Y	KJ		13.01.29 <i>[Signature]</i>
12	Update Approved/Preliminary Dwg PDF Files	N			
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	Y			
19	Create / Update PPP's	N			
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ		13.01.29 <i>[Signature]</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	N			
24					

**Description / Action:**

Release documents in documents affected section

Drawings associated with this design change were released on ECN 12-681

Kits were previously released to Agusta. Provide Agusta with updated IIN-D119-827 Rev. C.

ECN Verified & Complete: *[Signature]* Date: 13/2/13